
It’s Visible!
• Pier 3 Work Now Above Water Level

Pier 3 emerged from the murky 
Mississippi River in October and 
MoDOT and contractor Traylor 
Brothers couldn’t be happier.  

“This is good news,” said District 
Engineer 
Scott Meyer.  
“Not only 
will people 
be able to see 
the progress, 
but the most 
important 
factor is that 
we will also 
no longer be 
constrained 
by the river.”

Work 
began Oct. 
29 on the 
stem pour for Pier 3 of the Bill 
Emerson Memorial Bridge, meaning 
work will begin to be visible above the 
Mississippi River. The stem is the solid 
piece of the pier tower above the pier 
footing but below the roadway.

The stem pour is a major 
milestone for Pier 3 construction.  
Now that work will take place above 
water level, river stages will affect 
construction less.  Traylor Brothers had 
earlier planned for the big pour on 
Oct. 30.  River forecasts urged them to 

move up the pour.
“The contractors worked extra 

hours to be ready for the pour 
on Saturday, Oct. 27 but 
unfortunately, the river level was 

very close to 
where the 
work would 
begin and 
they didn’t 
want to take 
any chances. 
Because 
everything 
was ready 
and the river 
stages looked 
good, Oct. 
29 was the 
day,” Meyer 
said.

The concrete pour marks the 
first pour on Pier 3 above water level.  
Work began at approximately 7:00 in 
the morning and consisted of more 
than 800 cubic yards of concrete.   
The pour wrapped up that afternoon.

Additional pours will follow 
until the pier reaches the roadway 
level.

For more information about 
construction, please see the 
construction update article on page 2 
of The Beacon. 

Pier 3 emerged from the Mississippi in October.

Pier 2 towers over downtown Cape . . . and all of Cape Girardeau.
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Fun Fact 
For Kids:

MoDOT is using 
13 million pounds of 
reinforcing steel to 
build the Emerson 
Bridge.  That is equal 
to the weight of 1,300 
elephants. The steel 
makes the bridge 
strong 
to 
hold 
all the 
vehi-
cles.

Minor Change In Next Contracts

Where’s the busiest 
place in Southeast Mis-
souri?  Some would say 
the construction site for 
the new Bill Emerson 
Memorial Bridge.  

Construction is 
underway on three piers 
and there’s big news for 
each of them.  Here’s 
where things stand now.

Pier 2 (Missouri 
side)--This pier is tall 
and keeps getting taller.  
How much farther can it 
go?

“ There are about 
three more pours on each 
tower leg at Pier 2,” 
said Senior Construction 
Inspector Rick Lamb.  “We 
expect one pour happening 
every week or two until 
completed.”  

The first picture 
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below shows strands of 
cable on Pier 2.  This cable 

is actually working to 
make the pier stronger.

“If you pull con-
crete, it’s weaker, but if 
you push concrete, it’s 
stronger,” Lamb said.

Because the 
bridges cables will be pull-
ing on the piers, these 
strands were put through a 
pipe in the tower leg and 
then filled with grout.

“This forces the con-

crete to compress and 
makes it stronger,” Lamb 

said.
Pier 3 (Mid-

river)--The pier is 
above water level 
and no longer at the 
mercy of the Mighty 
Mississippi.  Pier 3 

will look exactly like 
Pier 2 when com-
pleted, so it will be 
climbing high into the 
sky.

Pier 4 (Illinois 

Next year will bring 
the final two contracts for 
the Bill Emerson Memo-
rial Bridge.  So, why 
would MoDOT want to 
move the award of those 
contracts back a few 
months?

“We don’t want to 
cause any conflicts 
between the contractors’ 
work schedules,” said Proj-
ect Manager Eric Krapf.  
“Moving the projects back 
will not change the com-
pletion date for the 
bridge.”

The first contract is 
for the Missouri roadway 

approach extending new 
Route 74 to the bridge.

“Traylor Brothers 
needs to use that area 
to truck supplies in and 
needs the area for equip-
ment to work on the 
bridge,” Krapf said.  

The second contract 
is for the Illinois deck 
from Pier 4 to the Illinois 
roadway.  Even though 
this work takes place on 
the Illinois side, MoDOT 
awards the contracts and 
oversees the work.  Illinois 
and Missouri share the 
price of the bridge, with 
MoDOT paying upfront 

and Illinois repaying over 
time.  Illinois has repaid 
all of its share of the 
bridge costs to date.

“Delaying these con-
tracts a few months will 
prevent conflicts with 
Traylor’s work on the 
bridge piers but won’t 
delay the total project 
completion,” Krapf added.

The bottom line is 
that rescheduling the con-
tracts from January to 
June 2002 will ensure that 
work can continue with 
no conflict and the new 
dates will not delay the 
opening of the bridge.

side)--Pier 4 won’t have as 
far to go since it will not 
be as tall as Piers 2 and 
3, however, work is now 
beginning on its founda-
tion.  

The second and third 
photos show work ongoing 
to sink the caisson to the 

bedrock. 
For more on 

this process, check 
out the article on 
page 3.

1,300



ther down).  
Once the caisson is 

down to rock, the outside 
of the caisson is filled with 
concrete.  The dredge wells 

are empty by now and are 
cleaned out. Next, short 
holes are drilled into the 
bedrock and explosives are 
used to blast keyways, or 
cuts, into the rock beneath 
the dredge wells.

Divers are then sent 
down to inspect and clean 
out any material using 
what is basically a large 
vacuum.

The seal concrete 
pour is next.  This is a large 
pour that will probably last 
two days. This pour takes 
place under water.  It’s 
purpose is to seal the bot-
tom so that the water 
doesn’t come from under-
neath.  The seal concrete is 
27-28 feet thick and also 

fills the keyways, which 
will add stability.  All the 
water is then pumped out 
of the cofferdam. At this 
point, we’re still 50 feet 
below the surface of the 
river.  

Next we clean again, 
then the rebar is con-
structed and the distribu-
tion cap is poured (this 
pour caps the top of the 
caisson).  

The stem is next and 

that is what will eventually 
come out of the water. It 
takes a couple of pours 
before the pier actually 
emerges from the river. 
Only then, is the public 
able to view the construc-
tion. 

All this work  on Pier 
4 will take approximately 
six-to-seven months.  It 
will likely be April before 
we get to the seal concrete.

Everyone wonders 
why the construction is 
taking so long, but few 
people understand the 
skill, talent and hard work 
that must go into every 
aspect of the bridge con-
struction.  Let’s take an 
in-depth look at the piers’ 
foundation and the process 
MoDOT and contractor 
Traylor Brothers go 
through to sink the Pier 4 
caisson.

The caisson is first 

constructed on dry land 
and then barged out to 
the cofferdam with a sand 
island work area inside.  
Once in the cofferdam, it 
is welded together.  

Squares inside the 
caisson are filled with sand 
and then rings are set 
inside to create dredge 
wells, inner circles in the 
caisson.  Next, is three 
different concrete pours 

around the dredge wells.   
Then, the contractor 

begins removing the sand  
through the dredge wells 
and the weight of the con-
crete makes the caisson 
begin sinking.  Two more 
lifts of concrete are poured 
into the cutting edge and 
more sand is taken out.  
The caisson settles more.  

At this stage, Traylor 
Brothers will construct a 
follower cofferdam. This is 

a dam inside the cofferdam 
but around the caisson and 
taller.  Once it is installed, 
the process is continued to 
sink the caisson to the rock 
(approximately 56 feet far-
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In-Depth Look: Sinking A Caisson

Melva Lewis was five 
years old when she first 
saw the existing Mississippi 
River Bridge.

“One of the high-
lights of my life was riding 
on a float as a pre-schooler 

in the bridge dedication 
parade,” Lewis said.

The float was from 
Trinity Lutheran School. 
Lewis said Theodore Ger-
lach, a carpenter who was 
very active with the church, 
built a model of the bridge 
the length of a flat-bed 
truck.

“He must have gotten 

the plans because 
it was very  exact,” 
she said.

Mrs. Lewis 
was to start first 
grade at Trinity 
Lutheran the next year, but 
her mother switched her to 
the closer public school.

“I always thought it 
was ironic that I repre-

sented a school in the 
parade that I never 
attended,” she said.  “I 
wish I knew who the others 
were on the float.” 
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The Beacon
is published quarterly by the Missouri 

Department of Transportation’s 
Southeast District. It is mailed to 

Southeast Missouri residents inter-
ested in the construction of the Bill 

Emerson Memorial Bridge to provide 
information on the project’s progress, 

signicant milestones and related 
news. Comments, questions and sug-
gestions are welcome. Please send 

to:

The Beacon
Missouri Department of 

Transportation
Southeast District

2675 North Main Street
P.O.Box 160

Sikeston, MO 63801
(573) 472-6632

1-888-ASK-MODOT

The Beacon
Missouri Department of Transportation
2675 N. Main
P.O. Box 160
Sikeston, MO 63801
www.modot.state.mo.us

It’s great when your budget is more than your expenses, unfor-
tunately, Missouri’s roads are not in that category.  MoDOT’s current 
funding is just under half of what it needs to maintain the state’s 
roadways.  Once bond financing repayments begin, funding will 
basically be cut in half.  Without additional funding, MoDOT will 
only be able to do minimal maintenance on the roads with no money 
for new projects not already under way.
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